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Contract No.: 04-0120F4
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Diary #: 033 Date: 31-Mar-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 204

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
In the morning and afternoon, Abbas and I went to Pier 7 to see if there was any operation. The weather
was sunny, clear and about 55 degrees. No work was being conducted to Lift 4W.

We went to Pier W2 and verified the following -
Punchlist item 1661:
The stiffener that had previouisly been repaired per RFI-1931 was joined with splice plates and bolted with
permanent bolts (see attachment). The bolt holes on the longitudinal stiffener number 7 referenced from
E3 line in RFI-1931 were not misaligned. Issue verified and resolved.

On a side note, there was no evidence that a repair had been made. The stiffener appeared uniform
without any visible CJP welds. I suspect the weld was grinded and the location of the repair had been
painted.

Office Work:
1. Reviewed Barrier submittal's 915R1 & R2.

Hours Worked: 8 hours total on a State Holiday.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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